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Attachment #1
Meeting and- Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
July 28, 1994

1. SIGNING OF THE JUNE 100 AREA UNIT MANAGER'S MEETING MINUTES - Minutes
were not available for signature. They will be presented at the August meeting.

2. ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate
the update to Action Items made during the meeting):

IAAMS.15	 Action given to Mike Thompson.
IAAMS.16	 Closed 07/27/94
IAAMS.19	 Closed 07/27/94. Paul Beaver is arranging a meeting to discuss waste

acceptance criteria for the ERDF.

3. NEW ACTION ITEMS:

IAAMS.20 Confirm that all persons requesting addition to the UMM agenda distribution list
Diana Sickle from the Washington Department of Ecology have been included.

4. 100 AREA ACTIVITIES:

100 Area Status

Qperable Unit Status: Attachment #5 was provided for general information on the 100 Areas
Operable Units. Clarifications: 1) Page 2 Insitu Flow Sensors and poor collapse of
formation, the sensor readings are poor because the formation did not collapse completely
around the sensor; 2) Page 2 Soil Washing Tests, the basis for using a double deck screen is
from bench scale tests; 3) Page 4, the 100-BC-1 and 100-BC-5 QRA documents are in the
process of being transmitted to the regulators.

100 Area Treatability Studies - Joan Woolard introduced the topics and speakers for the
following updates.

Vortec Vitrification Testine - John Ludowise provided an update on the Vortec vitrification
system (see Attachment #6). He indicated that it may be possible to obtain funding through
the EPA SITE program. The EPA would write and run the program at the national level,
however, they would accept RL guidance and would be able to change the program as
needed. The purpose of the test would be to stabilize fines, possibly from soil washing, for
disposal. Vortec brings with the project experience in vitrifying radioactive sites. J.
Ludowise indicated that the scope of work would be written at the national level but would
request approval from the Tri-Parties, so that the program will meet the needs of the local
user. He indicated the 30 percent design review would begin on August 9, with two weeks to
review and provide a site. A presentation will be provided at the next UMM.

• 100 Area Soil Washing Laboratory Testing of Dust Control Products - Bob Scheck explained
that this ongoing work is utilizing 100-D and 100-F area soils to determine the effects of dust
suppressant chemicals on soil washing activities. Shas Mattigod presented the status of the
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subject tests (see Attachment #7), Ve indicated that in the laboratory tests currently
underway, when dust suppressan 	 present, ten times more flocculant is necessary to gain
the same reduction in turb	 an when no dust suppressant is present. He also noted
that two stages were required f r ttrition scrubbing, with screening for fines between stages.
As noted in the handout, the radiochemical component appears to be dissolving to a greater
degree in the wash water when suppressants are used, however, the mass balance data to
confirm this hypothesis is not yet available.

5. INFORMATION ITEMS:

• ERDF Waste Acceptance Criteria - Discussions will be held between Operable Unit Managers
and ERDF design staff to come to agreement on the waste acceptance criteria. Paul Beaver
and Norm Hepner have tentatively scheduled this meeting for the week of August 8, 1994 to
include N. Werdel, S. Veitenheimer, O. Robertson, M. Thompson, R. Henckel, G. Eidam,
S. Liedle, V. Dronen, F. Ruck, P. Staats, D. Faulk, T. Wooley, R. McLeod, B. Foley.

ROD Working Group - In a letter dated 07/25/94, Eric Goller presented to the regulators the
concept of a ROD Working Group. He discussed his expectations at this meeting. This
working group's mission would be to develop a strategy for writing RODS for the 100 Area,
documented with meeting minutes. The group would identify the important elements of a
Record of Decision, identify how RODs are modified, how cost/benefit decisions are made,
and what the cleanup levels will be. The purpose of identifying these (and other) elements is
so that a RL can prepare a Proposed Plan from which a ROD can be easily written.

Procedures & Change Package - Comments are due on the Soil Washing Procedure and the
XRF Change Package July 29, 1994 with comment resolution scheduled for Tuesday August
2, 1994 at 8:00 a.m.

• 100-HR-3 Pilot Plant TesfPlan - Paul Beaver stated that the classification of the pump and
treat pilot plant as an "interim action" was inappropriate. The status of this issue will be
reviewed by Joan Woolard.

6. NEXT MEETINGS: The next meetings are scheduled for August 24, 1994.

100 Are July 28, 1994
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Attachment A3
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
July 28, 1994

100 Area General Discussions

* 100 Area General Status - R. Henkel

* ROD Working Group

* Project Managers Meeting

* 100-DR-2 and IRM Burial Ground Issue

* 100 Area Treatability Studies - J. Woolard

-	 Soil washing laboratory testing of dust control products - Shas
Mattigod

-	 Vortec vitrification testing - John Ludowise

Operable Unit Status - Questions - N. Naiknimbalkar/J. Ayres/
D. Biggerstaff/A. Krug/J. Roberts

Action Item Status
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Attachment #4

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units

July 28, 1994

Action Item Status List

ITEM NO.	 ACTION
	

STATUS

IAAMS. 15 Provide response to April 2 EPA letter concerning river
seeps. Action: W (R

L) 
fY7CFl4.

IAAMS. 16 DOE should transmit Revision I of M-30-01

IAAMS. 19 Meet, before the end of the month, with RL, EPA and
Ecology concerned parties to discuss ERDF waste
acceptance criteria and expected volumes. Action:
Bryan Foley
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100 AREA UNIT MANAGERS' MEETING

100-B/C, 100-K, 100-D, 100-H, AND 100-F

STATUS PACKAGE

JULY 27, 1994
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Treatability Studies

100-HR-3 Pump and Treat

The test plan was submitted to the regulatory agencies for review with comment
due on July 15. The waste control plan and operating procedures are currently
being prepared. The ion exchange unit is scheduled for delivery on July 25.
Ancillary equipment is arriving daily.

Soil Washing Tests

Recycle and water treatment bench scale tests are in progress. Dust
suppressant tests were completed. Preliminary data should be available in
time for the July UMM.

Ecology and EPA concurred with responses prepared to comments on RL 93-107,
Draft A. Comments are being incorporated accordingly. In addition, EPA
requested that Appendix B of the document be expanded to discuss potential
applications for soil washing. A meeting was scheduled for July 18, 1994 to
discuss this.

Several pieces of equipment for the EPA test have started to arrive, including
conveyors, classifiers, and miscellaneous equipment.

It was determined that for the 100-DR-1 test a double deck screen would be
more efficient than the EPA trommel and shaker screens used for 300 Area
tests. As a result, a purchase request and statement of work are being
prepared.

Due to delays in obtaining soil washing test equipment, a request was
submitted by RL to extend the milestone to start the test March 31, 1995. In
the mean time RL and Bechtel are pursuing a parallel path option to see if a
vendor can be brought in to expedite the test to be performed this winter.

INSITU FLOW SENSORS - HR-3

•	 The insitu flowmeters (SFM-2, SFM-3 and SFM-5) installed in
proximity to the 183-H Solar Basin in the H Reactor area continue
to function properly; SFM-1 (furthest inland sensor) cnntinues to 	 -
show convection response consistent with poor formation collapse
around the sensor. This sensor will continue to be monitored for
a limited time to see if the formation will collapse around the
probe. SFM-2 and SFM-3 are completed in the Hanford formation
continue to show good three-dimensional flow field response. SFM-
5, completed in the Ringold, also shows good flow field response.
Analysis of sensor data by Sandia Laboratories is continuing.
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100-BC-1 ORA and LFI Reports

TASK 11: 100-BC-1 ORA (WHC-SD-EN-RA-003, Rev. 0) has been reviewed by the
regulators and released as Rev. 0.

TASK 13: 100-BC-1 LFI (DOE/RL-93-06 Rev. 0) was given to DOE on April 19 for
distribution to the regulators.

100-BC-1 FFS Report

The Decisional Draft was delivered on July 15 for DOE review.

100-BC-2 ORA and LFI Reports

TASK 11: The 100-BC-2 ORA was initiated in January, 1994 and was subsequently
combined with the LFI, producing one document. DOE comments have been
received and dispositioned, and a comment resolution meeting has been set for
July 26, 1994.

TASK 13: The 100-BC-2 LFI was initiated in January, 1994 and was subsequently
combined with the ORA, producing one document. DOE comments have been
received and dispositioned, and a comment resolution meeting has been set for
July 26, 1994.

100-BC-5 ORA and LFI Reports

TASK 11: 100-BC-5 ORA (WHC-SD-EN-RA-006, Rev. 0) has been reviewed by the
regulators and released as Rev. 0.

TASK 13: 100-BC-5 LFI (DOE/RL-93-37, Rev. 0) has been reviewed by the
regulators and released as Rev. 0.

100-BC-5 FFS Report

Task was initiated in January, 1994 and 	 cuvren*ly or. schedule. Discussions
are onquing as to the format and content of the document.
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DOE Review and Incorporation
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K AREA

100-KR-1 QRA and LFI Reports

Task 11: Responses to regulator comments on 100-KR-1 QRA (WHC-SD-EN-RA-009,
Rev. 0) were scheduled to be discussed the regulators on July 20, 1994.

Task 13:
Responses to regulator comments on 100-KR-1 LFI (DOE/RL 93-78, Draft A) were
scheduled to be discussed with the regulators on July 20, 1994.

Task 11: The 100-KR-4 QRA (WHC-SD-EN-RA-010, Rev 0) was revised to
incorporate regulator comments and was released the week of July 11, 1994.

Task 13: The 100-KR-4 LFI (DOE/RL-93-79, Draft A) was revised to incorporate
regulator comments and was released the week of July 11, 1994.

100-KR-4 Groundwater Monitoring

Task 6: Groundwater Sampling for Round 6 was completed in July, 1994.
100-KR-4 QRA and LFI Reports

Focused Feasibility Study

Work continued on the 100-KR-1 and 100-KR-4 Focused Feasibility Studies. The
100-KR-4 FFS was submitted for ERC review on July 15, 1994.
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D AREA

100-DR-1

100-DR-1 Focused Feasibility Study

0	 100-DR-1 Focused Feasibility Study report was submitted for
DOE-RL/HQ review on July 19, 1994.

100-DR-2

100-DR-2 Work Plan

o	 The 100-DR-2 Work Plan, Draft B was submitted for DOE-RL review on
June 24, 1994. The comments are anticipated by the end of July,

1994.

100-DR-2 LFI (LFI/QRA) Report

o	 The LFI report was received from IT for internal review on
July 15, 1994.
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H Area

100 HR-1

•	 Task 11: QRA Report- . The 100-HR-1 QRA (WHC-SD-EN-RA-004, Rev. 0)
document was released in July.

•	 Task 12: LFI Report- The 100-HR-1 LFI (DOE/RL-93-51, Rev 0) was
released in July.

100-HR-2

PLANNING DOCUMENT: 100-HR-2 Work Plan (DOE/RL-93-20 Draft A-1) is currently
at USEPA/WDOE for review of comment responses prior to release of the
document. TPA change form for HR-2 Interim Milestones has been delayed since
the May 23, 1994 submittal.

100-HR-2 RADIOLOGICAL SURFACE SURVEY: The survey report is currently being
finalized for internal review.

Task 11 & 13: The DOE Decisional Draft of the 100-HR-2 LFI/QRA Report
(DOE/RL-94-53) is due to BHI July 22 for incorporation of comments.

FOCUSED FEASIBILITY REPORT: The internal review copy for BHI, due July 15,
will be submitted by July 22 due to the incorporation of comments developed
during the review of the BC-1, DR-1, and HR-1 FFS reports.

100-HR-3

Task 13- LFI/QRA REPORTS

A comment resolution meeting was held the week of June 20 to
resolve final Regulatory comments on the Qualitative Risk
Assessment and Limited Field Investigation Reports. The report is
being prepared for release in July.

Task 6- GROUNDWATER INVESTIGATION

•	 A task order was written to initiate Round 7 groundwater sampling,
scheduled to commence in late July.
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•	 The ODEC rig, supporting the drilling of the Aquifer Test Wells,
has experienced considerable operational start-up problems over
the last two+ months. Drilling finally commenced the week of July
6, but a lost bit at 15 ft required the rig to be moved a few feet
and a new hole is scheduled to commence Monday, July 18.

Task 1- PROJECT MANAGEMENT

•	 Initial budget planning for FY 1995 commenced and will be complete
in July.

CORRECTIVE MEASURES STUDY PROCESS

Task 1-4- FOCUSED FEASIBILITY REPORT

•	 The FFS Report was submitted to DOE on schedule July 15 for DOE
submittal to USEPA/WDOE.
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100-HR-3 OPERABLE UNIT
1993
	

1994
Oct I Nov I Dee	 Jan
	

Feb I Mar I A^

LIMITED FIELD INVESTIGATION

Task 13-LFI Report 	 ^Y

DOE Review 8 (corporation

M-15-OSA LFI Report to Regulators 	 •

Initiate Evaluation of New Groundwater Well&

FOCUSED FEASIBILITY STUDY	 i

Focused FS	 n

FS Report

FS Report Preparation

WHC Review 8 Incorporation

DOE Review 8 Incorporation

M-15-06C FFS Report to the Regulators

IPM PLAN

IRM Plan Preparation

WHC Review b Incorporation

DOE Review d Incorporation

M-15-06D IRM Proposed Plan to the Regulators

Summary

Progress

Data Date
19 Jul 94

Project: 100-HR-3	 DOE-RL 88-36	 Date: 19Jul94 9:41
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100-FR-1

TASK 11: 100-FR-1 QRA (WHC-SD-EN-RA-013, Rev. 0) is in process. Responses to
DOE comments have been prepared and submitted to DOE for concurrence.

TASK 13: 100-FR-1 LFI (DOE/RL-93-82, Draft A) is in process. Responses to
DOE comments have been prepared and submitted to DOE for concurrence.

100-FR-3

Task 11: Regulator review comments on the 100-FR-3 QRA have been received and
comment resolutions submitted to DOE.

Task 13: Regulator review comments on the 100-FR-3 LFI have been received and
comment resolutions submitted to DOE.

Focused Feasibility Study

•	 The Focused Feasibility Study has been initiated and the ERC
review draft is due in August 1994.



100-FR-1 OPERABLE UNIT

Oct I Nov I Dec	 Jan I Feb I Mar I Apr I May I Jun j Jul I Aug I Sep I

LIMITED FIELD INVESTIGATION

Task 5-Vadose Investigation

Sample Analysis

Data Validation

M-15-13A Validated Data to the Regulators 	 •

Data Evaluation

Task 10-Data Evaluation

Task 11-Qualitative RA

Task 13-LFI Report

LFI Report Preparation

WHC Review and Incorporation

DOE Review and Incorporation

M-15-13B LFI Report to the Regulators

FOCUSED FEASIBILITY STUDY

Focused FS	
Data Date
19 Jul 94

Project: 100-FR-1	 DOE-RL 90-33	 1 Date: 19J04 13:55

Summary
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• Initial contacts have been made with Norma Lewis of the
EPA's Emerging Technology Program in Cincinnati

• Scope of work needs to be finalized

• Implementation depends on whether or not funds are to
be transferred

Interagency Agreement (funds transfer for EPA to
DOE-RL)

Addendum to MOA (no funds transferred)
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EPA SITE program could sponsor some of the work
related to the Vortec Phase 111 demonstration by providing
both technical expertise and funding

Preparation of QA plans, test plans, sampling and
analysis plans, etc. (EPA funds directly)

Analytical work related to product (glass) TCLP and
air pollution (EPA funds directly)

Utility hookups (transfer of funding to DOE-RL)

- Foundations (transfer of funding to DOE-RL)

Final report (EPA funds directly)
0)

Memorandum of understanding (MOU) between EPA and.,
DOE established policies and methods that permit 	 1

W

cooperation between the two agencies in the area of
research and development related to hazardous and
mixed waste cleanup and minimization

a



• Vortec soil vitrification demonstration currently scheduled
to be conducted in late summer of 1995

• Vortec vitrification system previously tested under EPA
Superfund Innovative Technology Evaluation (SITE)
Program

• EPA SITE Program is interested in continuing to support
development of the Vortec system 	
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FS Report Preparation

WHC Review & Incorporation

DOE Review & Incorporation

IRM PROPOSED PLAN

IRM Proposed Plan Preparation

WHC Review i Incorporation

DOE Review & Incorporation

Summary

Progress
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Project: 100-FR-3	 DOE-RL 91-53	 Date: 19Ju194 14:22

100-FR-3 OPERABLE UNIT WORK PLAN

Page: 1	 Drawn by ER Program Control-Scheduling
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1993	 1994
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LIMITED FIELD INVESTIGATION

Task 11-Oualltative RA

Task 13-LFI Report

LFI Report Preparation

WHC Review & Incorporation

DOE Review b Incorporation

M-15-13F LFI Report to the Regulators 	 •

FOCUSED FEASIBILITY STUDY
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Dust Suppressant and 	 h
Wash Water Recycling Tests

on 116- 13 -1 13 Trench Soil
v

S. V. Mattigod and R. J. Serne
	 ^a

Pacific Northwest Laboratory
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Dust Suppressant Tests

• Dust Suppressant Compounds

1. ADCA: A polysaccharide by-product from sugar
beet processing.

2. DUSTAC: Lignosulfonate resulting from
fermented sulfite liquor from paper manufaturing.

• Application Rates: 2 and 4 L/m2.



Dust Suppressant and Wash Water
Recycling Tests on 116=D-1 B Soil
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	 Test the effects of dust suppressants on wet-
sieving and radionuclide distribution.

M

• Test the influence of dust suppressants on recycling
of wash waters resulting from wet-sieving and
attrition scrubbing operations.



Particle
Size (mm)

Control XDCA DUSTAC

2 L/m2 4 L/m2 2 L/m2 4 L/m2

2-0.425 72.9 69.5 71.5 67.1 69.8

0.425-0.25 5.1 7.9 6.7 7.8 6.9

0.25-0.074 10.5 11.0 9.2 9.1 9.7

<0.074 11.5 11.6 12.6 16.0 13.6
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LM

V

V
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A

0

Dust Suppressant Tests:
Wet-Sieving Particle Size distribution
Data (Wt%) for 116=D-1B Soil



Dust Suppressant Tests:
Preliminary Data, 6OCo Activity Distribution (pCi/
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Particle
Size (mm)

Control XDCA DUSTAC
2 L/m2 4 L/m2 2 L/m2 4 L/m2

2-0.425 5.7 3.9 3.6 5.1 3.9
0.425-0.25 5.5 4.6 3.4 5.0 5.9
0.25-0.074 9.0 9.5 7.9 9.5 12.6
<0.074 92.4 91.9 79.3 77.8 73.0
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Dust Suppressant Tests:
Preliminary Data, 137 

Cs Activity Distribution (pCi/

Particle
Size (mm)

Control XDCA DUSTAC

2 L/m 2 4 L/m2 2 L/m2 4 L/m2

2-0.425 145 105 93 134 88

0.425-0.25 143 136 131 135 146

0.25-0.074 439 445 474 431 442

<0.074 905 957 868 904	
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Dust Suppressant Tests:
Preliminary Data, 152 E Activity Distribution (pCi/

Particle
Size (mm)

Control XDCA DUSTAC

2 L/m2 4 L/m2 2 L/m2 4 L/m 2

2 - 0.425 81 52 48 64 39

0.425 - 0.25 72 57 53 54 57

0.25 - 0.074 113 94 99 91 130

<0.074 1125 1202 1039 1012 1008
V
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Dust Suppressant Tests: Summary

n Both XDCA and DUSTAC do not appear to affect the
wet-sieving of 116-D-1 B soil.

n Radionuclide (6OCo, 137CS, and 152Eu) mass balance for
the soils and wash waters is being evaluated. Results
are incomplete at this time.

n Effects of XDCA, and DUSTAC on characteristics
(conductivity, turbidity, pH) and treatability (flocculation)
of wash water is being assessed.
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<2-mm
Soil

To Two-Stage
Attrition

Scrubbing

Water
Sample Count for

Radionuclides
TCLP (Last

Batch)

-10+60M
Size Fraction

Wet-
Screening

Supernatant
-60M Size

Fraction with
wash water

Add CAT-FLOC L
10 ppm Final
concentration

Test Scheme for Recycling WashwaterPaye 
9 of i>

from Wet-Sieving Trench 116-D-113 Soil

Aliquot for Analyses
Turbidity, pH,VICl:um

	
Filter Cake

Radionuclides,	 Filter	 Radionuclides,
Cations,	 Sediment	 TCLP (Composite)
Anions



Wet	
J I II Stage

Sieving ,/III	
Attrition

Scrubbing

-60M Wet	 -10+60 Size
Sieving
	

Fraction

FLOC L

C—N
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Count for
Radionuclides
TCLP(Last

Batch)

-60M Size
Fraction with

Washwater
Supernatant

Test Scheme for Recycling Washwater from A
tt

rition Scrubbing of
2 -0.25-mm Size Fraction of 116-D-113 Trench Soil with Electrolyte

a-, L
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Y
ttl

Add NHa Cit and
Cit. Acid if neededr
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I Stage
Attrition

Scrubbing

Aliquot for Analyses
Turbidity. pH

Radionuclides
Cations (including NH.)

Anions (including citrate)

Vacuum Filter
Sediment with
Whatman Filter

Filter Cake
Radionuclides, V

v
CI
QCI
m
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Recycling Tests: Wash Water from
Wet-Sieving of 116=D-1 13 Soil.
Preliminary Data

Parameter 1 II III IV V

pH (SU) 7.0 8.4 7.9 7.6 7.7

Conductivity
(NS/cm)

161 -- 176 151 212

Turbidity (NTU) 0.22 0.33 0.48 0.35 0.47

"Co (pCi/L) 12.0 8.2 9.9 7.0 8.1

137Cs (pCi/L) 30.1 34.0 30.6 30.8 24.6
112 E (pCi/L) <28 <28 <28 <28 <28

Drinking water regulations 40 CFR 141, 142 for "Co, 137Cs, and 152 E are 218,
119, and 841 pCi/L respectively.



Distribution
Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units

July 28, 1994

EricGoller	 ........................................ DOE-RL, END (A5-19)

BryanFoley	 ....................................... DOE-RL, END (A5-19)
HeatherTrumble	 .................................. DOE-RL, OTD/FTB (A5-19)
SteveBalone	 .......................................... DOE-HQ (EM-442)

Dennis Faulk	 ........................... 100 Aggregate Area Manager, EPA (35-01)
BrianDrost, USGS	 ......................................... Support to EPA
JeffreyRoss, PRC	 ......................................... Support to EPA

Darci Teel	 ........................ 100 Aggregate Area Manager, WDOE (Kennewick)
ChuckCline	 ............................................. WDOE (Lacey)

LynnAlbin	 ...................................... Washington Dept. of Health

G. R. Eidam, BHI /A. D. Krug (H6-02)	 ................................. (114-79)
BobHenckel,	 BHI	 .............................................. (H6-02)
DianaSickle, BHI	 ............................................... (116-27)
KayKimmel	 .............................................. MAC (B1-42)
R.	 Scott Hajner	 ............................................. BHI (114-79)
AndreaHopkins	 ............................................. BHI (114-79)
TomPage (Please route to:)	 ..................................... PNL (K1-31)

Cheryl Thornhill .....	 PNL (K1-19) Steve Slate	 ........ PNL (K1-19)
Mark Hanson .......	 PNL (K1-51) Bill Stillwell	 ....... PNL (K1-30)
Roy Gephart	 .......	 PNL (K1-22) Ben Johnson	 ....... PNL (K1-78)

Original Sent to: ADMINISTRATIVE RECORD: 100 AAMS; Care of EPIC, WHC (116-08)

Please inform Kay Kimmel (946-3692) of Mactec/Dames & Moore
of deletions or additions to the distribution list.
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